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Report No. 162

Date: 2015-04-13
Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: clear 3:00 pm: clear
Temperature: 7:30 am: 36° Noon: 71° 3:00 pm: 72°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 5 1 7
c;i?:?;r- Div. 04 Masonry 1 0 0 1
’ 0990 00 Paint/Plaster 1 0 0 1
024119 Labor 1 2 0 3
Div. 31 GVW Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 1 4 0 5
072100 Insulation 0 0 0 0
Subcontractors: L . .
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
Meadows .
07 53 00 - Roofing 0 0 0 0
07 61 19 Construction
. Ambient Temp.
Div. 23 Corp. HVAC 2 3 1 6
Div. 21 Encore I_:lre Fire ) 1 1 0 2
Protection Suppression
132716 Fire Lock Modular Fire 1 1 0 2
Vault
Total: 8 14 1 23

DAILY REPORT

Activities Today:

1)  Carpentry: continuing with installation of blocking in the ceiling framing in the meeting hall; installing GWB on 1% floor —
south wing; installing GWB on 1% floor — north wing; laying out blocking for memorial plagues on 1% floor; starting to

install GWB in the lobby on the 1% floor

2) HVAC: continuing with mechanical piping and equipment installation on all floors; continuing with insulation of piping

on all floors

3) Labor: general site cleaning; assisting other trades
4)  Masonry: cutting out masonry openings and installing lintels in wall for the vault
5)  FEire Vault: continuing with vault installation
6) Paint/Plaster: starting to tape and mud GWB joints on the 2" floor
7) Concrete: entry slab, vault slab and lower level slab at the addition are being placed today; Briggs is on site for testing




PHOTO INDEX

Photo showing work crew ready for the concrete
placement.

Photo showing concrete truck and pump truck
in place, ready to go.

Photo showing concrete being placed for the
vault slab.

Photo showing the finishing work taking place.




Photo showing workman sealing around the
louvers on the east side of the chimney.
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Photo showing GWB installed in the north wing
of the 1% floor.

Photo showing the vault in the process of being
assembled.

Photo showing a section of the vault wall.




Photo openings in the masonry wall for the
vault.

Photo showing insulation being installed around
ductwork and HVAC piping.

Photo showing a carpenter installing GWB on
the 1% floor — south wing.

Photo showing carpenter laying out blocking in
the wall for the memorial plaques.




Photo showing workman applying tape and joint
compound to the GWB joints on the 2" floor.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




